
EPA Region 5 Records Ctr.

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: April 2, 1998

Subject: Custom Blended Oil Site

From: Cindy Nolan, On-Scene Coordinator, U.S. EPA Region 5 (Lx_l/xx-,

To: K. Mould, U.S. EPA, OSWER, Washington D.C 703-603-9116
R. Karl, Chief, U.S. EPA, ERB, Chicago, IL 312-353-9176
D. Bruce, Chief, U.S. EPA, ERB, Chicago, IL 312-353-9176
B. Messenger, Chief, U.S. EPA, ESS, Chicago, IL 312-353-9176
G. Narsete, U.S. EPA, Public Affairs, Chicago, IL 312-353-9176
D. Regel, U.S. EPA, Enforcement Spec., Chicago, IL 312-353 9176
T. Krueger, U.S. EPA, ORC Region 5, Chicago, IL 312-886-0747
B. Everettes, IEPA, Springfield, IL 217-782-3258
T. Prescott, IEPA, Springfield, IL 217-782-3258
U.S. Coast Guard, District 9 630-986-2120

*"•*' U.S. FWS, Illinois 309-793-5804

POLREP: No. 8 - Fund Lead Removal (3/30/98 through 4/1/98)

II. BACKGROUND

Site ID No.: B506 Delivery Order No.: 5001-05-697
CERCLISIDNo.: ILD069503944 Start Date: 1/7/98
State Notification: IEPA Notified Completion Date: 5/15/98 Est.
Status of Action Memorandum: Signed (10/2/97)

HI. SITE DESCRIPTION

For detailed site description, see POLREP #1.

IV. RESPONSE INFORMATION

"'IHl*'
During this reporting period, the following removal activities were conducted:

» To date, approximately 153,932 gallons of waste oil have been transported off-site to an EPA-
approved disposal facility for disposal.

« Waste water pumping, transporting, and off-site disposal operations continued. To date,
approximately 175,314 gallons of waste water have been transported off-site to an EPA-approved
facility.

» All of the approximately 15,836 gallons of solvent waste on site has been pumped from drums and
tankers and transported to an EPA-approved facility for disposal.

• All obtainable piping throughout the site has been dismantled. In addition, insulation from the
tanks is being removed.

• Non-hazardous debris is being disposed of and scrap metal is being recycled.

• The START contractor continued air monitoring and site documentation activities.



V. NEXT STEPS

Continue transportation/disposal of waste oil
Continue transportation/disposal of waste water
Continue removing insulation from tanks
Continue decontaminating tanks
Mobilize shears and begin cutting of decontaminated tanks

VI. ISSUES

The crew will be demobilized from 4/2 through 4/5.

VII. ESTIMATED COSTS (THROUGH APRIL 1, 1998)

Used Remaining % Remaining

ERGS $326,000 $140,685
START $25,150 $33,610 57%
EPA $23,670 $11,880 33%


